

## Table of Contents

Using this Student Workbook.....	2
<b>INTRODUCTION.....</b>	<b>5</b>
<b>Shawpe Lifestyle Centre (SLC) Case Study.....</b>	<b>14</b>
<b>LESSON 1   BUSINESS ENVIRONMENT.....</b>	<b>15</b>
Description .....	15
Topics.....	16
<b>Lesson 1 Notes .....</b>	<b>17</b>
TOPIC 1A   FOUNDATION .....	17
TOPIC 1B   STRATEGIC ALIGNMENT .....	34
TOPIC 1C   PROJECT BENEFITS AND VALUE.....	43
TOPIC 1D   ORGANIZATIONAL CULTURE AND CHANGE MANAGEMENT .....	53
TOPIC 1E   PROJECT GOVERNANCE .....	62
TOPIC 1F   PROJECT COMPLIANCE .....	71
<b>Lesson 2: Start the Project .....</b>	<b>77</b>
Description .....	77
Topics.....	78
<b>Lesson 2 Notes .....</b>	<b>79</b>
TOPIC 2A   IDENTIFY AND ENGAGE STAKEHOLDERS.....	79
TOPIC 2B   FORM THE TEAM .....	97
TOPIC 2C   BUILD SHARED UNDERSTANDING .....	109
TOPIC 2D   PROJECT APPROACH .....	119
<b>Lesson 3: Plan the Project.....</b>	<b>136</b>
Description .....	136
Topics.....	137
<b>Lesson 3 Notes .....</b>	<b>138</b>
TOPIC 3A   PLANNING PROJECTS.....	138
TOPIC 3B   SCOPE .....	143
TOPIC 3C   SCHEDULE .....	167
TOPIC 3D   RESOURCES .....	192
TOPIC 3E   BUDGET.....	205
TOPIC 3F   RISKS .....	211
TOPIC 3G   QUALITY .....	223
TOPIC 3H   INTEGRATE PLANS.....	229
<b>LESSON 4   LEAD THE PROJECT TEAM .....</b>	<b>235</b>

Description .....	235
Topics .....	236
<b>Lesson 4 Notes .....</b>	<b>237</b>
TOPIC 4A   CRAFT YOUR LEADERSHIP SKILLS .....	237
TOPIC 4B   CREATE A COLLABORATIVE PROJECT TEAM ENVIRONMENT .....	247
TOPIC 4C   EMPOWER THE TEAM .....	254
TOPIC 4D   SUPPORT TEAM MEMBER PERFORMANCE .....	265
TOPIC 4E   COMMUNICATE AND COLLABORATE WITH STAKEHOLDERS .....	275
TOPIC 4F   TRAINING, COACHING, AND MENTORING .....	284
TOPIC 4G   MANAGE CONFLICT .....	291
<b>Lesson 5: Support Project Team Performance .....</b>	<b>298</b>
Description .....	298
Topics .....	299
<b>Lesson Notes .....</b>	<b>300</b>
TOPIC 5A   IMPLEMENT ONGOING IMPROVEMENTS .....	300
TOPIC 5B   SUPPORT PERFORMANCE .....	306
TOPIC 5C   EVALUATE PROJECT PROGRESS .....	318
TOPIC 5D   MANAGE PROJECT ISSUES AND IMPEDIMENTS .....	342
TOPIC 5E   MANAGE PROJECT CHANGES .....	348
<b>Lesson 6: Closing the Project/Phase .....</b>	<b>357</b>
Description .....	357
Topics .....	358
<b>Lesson Notes .....</b>	<b>359</b>
TOPIC 6A   PROJECT PHASE/CLOSURE .....	359
TOPIC 6B   BENEFITS REALIZATION .....	366
TOPIC 6C   KNOWLEDGE TRANSFER .....	372